
PREVESSIN, SPS and North Area (1/2) 
Circuits Stop Restart Comment 

SPS primary Loop 14/06/2013 13/09/2013 

Second. circuits of BA1 17/04/2013 20/06/2014 

Second. circuits of BA2 10/04/2013 21/03/2014 

Second. circuits of  BA3 03/04/2013 04/04/2014 

Second. circuits of BB3 27/03/2013 18/04/2014 

Second. circuits of BA4 10/04/2013 18/04/2014 

Second. circuits of BA5 10/04/2013 18/04/2014 

Second. circuits of  BA6 03/04/2013 21/03/2014 

Second. circuits of BA7 
 

03/04/2013 22/04/2014 

BEQ2 cooling circuit 25/04/2013 25/04/2014 

BEQ3 cooling circuit 25/04/2013 25/04/2014 



PREVESSIN, SPS and North Area (2/2) 
Circuits Stop Restart Comment 

North area primary 
Loop 

10/05/2013 31/05/2013 

Second. circuits of 
BA80 

24/04/2013 09/05/2014 

Second. circuits of 
BA81 

24/04/2013 09/05/2014 

Second. circuits of 
BA82 

27/03/2013 
27/09/2013 

02/09/2013 
16/05/2014 

Cooling circuit of 
bldg 867  

08/05/2013 tbc 12/05/2013 tbc Local demineralised 
water production 

CNGS 15/04/2013 No restart foreseen 
so far 



MEYRIN, CPS (1/2) 
Circuits Stop Restart Comment 

PS – Central building 
Anneau 

01/06/2013 21/11/2013 

PS – Main magnet 11/03/2013 21/04/2014 

PS – Chilled water 01/06/2013 21/12/2013 

Booster / TT2 25/02/2013 21/03/2014 

Booster – chilled water 15/09/2013 21/03/2014 

EAST area 17/12/2012 05/05/2014 + Test of the primary zone in 
March.  

LEIR – LINAC 2 and 3 01/06/2013 13/01/2014 

LINAC 2 Running 3 days for the maintenance 
TBD 

LINAC 3 01/06/2013 13/01/2014 

AD 15/05/2013 13/01/2014 

AD Target 21/12/2013 02/06/2014 

ISOLDE 21/02/2013 Cooling plant 
dismantled 

Restart on the new cooling 
system 



MEYRIN, CPS (2/2) 
Circuits Stop Restart Comment 

378 - Production of 
demineralised water 

15/05/2013 31/07/2013 Supplying demineralised 
water circuits CERN wide 
except SM18 

CTF3 15/05/2013 01/08/2013 Following the demineralised 
water consumption  

nTOF Running A week for the maintenance 
TBD  

ISR circuit ( Hall Test 287, 181 )  15/05/2013 
14/10/2013 

31/07/2013 
29/11/2013 

181 back up cooling with tap 
water  

Loop 9 (Hall Test 377) 15/05/2013 
14/10/2013 

31/07/2013 
29/11/2013 

Primary loop Meyrin 
(compressed air + cryo lab 163, 
165, 253)  

04/03/2013 11/03/2013 

RF bldg 112 15/05/2013 
14/10/2013 

31/07/2013 
29/11/2013 

Chilled water for ISR, 112, 30, 
TT2  

02/06/2013 
14/10/2013 

28/06/2013 
29/11/2013 


